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Diary: Dispute

Cable Suspenders

Overview of work today:
Installation of load transfer (LT) friction clamps continued today. Also, they were re-tensioning Cable Band
bolts, setting up to do compaction on the South main-span near PP108, & doing prep work at the
suspender brackets at PP104N & 106N to get ready for Cable swing-out of the North main-span.

I was inspecting Gary Anderson’s crew on tensioning of the bolts on the LT friction clamps. See below for
a list of labor for this crew. Others (S. Daouk, V. Altimarano, L. Woo) were inspecting the Cable Band bolt
tensioning & other work. See their diaries for additional details.

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 07:30, I spoke with Roman Granados & Warren Collins to get an update of activities
that happened this past week while I was on vacation.
- From 07:30 until 08:00, I checked email.
- From 08:00 until 09:00, I attended the RE update meeting.
- At 09:15, I arrived on the bridge.
- From 09:15 until the end of the shift, Gary’s crew was tensioning the bolts on the LT friction clamps
attached to the suspenders. They were tensioning the bolts with an impact gun, & then verifying the
torque with the hydraulic torque wrench. These bolts were brought up to 2000 ft-lbs of torque, which
corresponds to 6200 psi on the hydraulic torque equipment.
- I only intermittently checked on Gary’s crew while they were tensioning the friction clamp bolts. I
occasionally checked to verify that the bolts were at 2000 ft-lbs of torque since this bolting is part of their
means & methods.
- I walked around the entire bridge to see what work had happened in the past week while I was on
vacation. Also, I spoke with ABF Engineers & Superintendents to ask about the upcoming operations.
- At 16:00, I left the bridge.
- From 16:10 until 16:30, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP PATRICK OLEARYIronworker 8.00 2.00 0.00 10.00
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APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

APP HENRY HERNANDEZIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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